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1LIVOICE

OHM Corporation

DIRECT INQUIRIES TO:

PHILIP B. ALTMAN

OHM REMEDIATION SERVICES CORP.
5335 TRIANGLE PKWY

SUITE 450

NORCROSS, GA

30092

(404)729-3900

(800)327-9%42 OUTSIDE GA

FAX (404)729-3905

JUNE 30, 1993

SITE REFERENCE#: DEJV

U.S.E.P.A.-REGION 1V
WASTE MANAGEMENT DIVISION
CONTRACTS MANAGEMENT UNIT
345 COURTLAND ST, 1ST FL
ATLANTA, GA

30365

ATTENTION: Mr. Mark Nadeau

PLEASE SEND YOUR PAYMENT TO:
OHM REMEDIATION SERVICES CORP.
P.O. BOX 98236

CHICAGO, IL

60693

FED ID# 34-1275607

INVOICE: 14185-001
PAGE: 1

CONTRACTH#: 68-S1-4001
D.O.# : 4001-~F4-053

TERMS: NET 30 DAYS

RE: OHM Project #14185 - RIVERDALE, GA

Attached is a partial invoice for the amount of

$6,051.84

for services rendered in accordance with contract #68-51-4001 and
delivery order #4001-F4-053 located at the WEST MILL DRUM

site in RIVERDALE, GA.

INVOICE RECAP Cumulative Current
LABOR 1,5985.79 1,585.789
EQUIPMENT 171.78 171.78
INVENTORY 8.57 8.57
FIELD PURCHASES 241.26 241 .26
SUBCONTRACTORS :

Per Diems 0.00 0.00

Sampling 0.00 0.00

Transport 0.00 0.00

Disposal 4,034.44 4,034.44

Other 0.00 0.00
TOTAL SUBS 4,034.44 4,034.44
INVOICE TOTALS 6,051.84 6,051.84
CURRENT CEILING AMOUNT 10,000.00
CURRENT AMCUNT OPEN 3,948.16

TOTAL AMOUNT DUE THIS INVOICE $6,051.84
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THISE COSTS WERE INCURRED DURING PERIOD OF PERFORMANCE

* * CONTINUED ON NEXT PAGE
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NVOICE: 14185-001
2

OHM Corporation PAGE:

RE: OHM Project #14185 - RIVERDALE, GA

Attached is a partial invoice for the amount of $6,051.84
for services rendered in accordance with contract #68-S1-4001 and
delivery ordexr #4001-F4-053 located at the WEST MILL DRUM
site in RIVERDALE, GA.

Contractor Certification

I hereby certify in accordance with FAR 52.232-7 that all
costs included in this invoice have been paid by OHM Remediation
Services Corp. prior to submitting the invoice to the USEPA for

payment .
RTINS ﬁ /D/C’\/m{

DATE \ Martyn, Brad A.
CONTROLLER REGIONAL

On-Scene Coordinator’s Certification

I certify to the best of my knowledge and belief that the
services shown on the invoice have been performed and are accepted.

_Z/&Z(?Z Wﬁ.f -

DATE On-Scene Coordinatdr




DATE: 06/30/93 BL:ERCSUM OHM Remediation Services Corp. PAGE: 1
Project Billing System
ERCS Summary of Chargeable Amounts by Daily Report Date

U.S.E.P.A.-REGION IV Invoice: 14185-001
RIVERDALE, GA Contract: 68-S1-4001
WEST MILL DRUM Site Delivery Order: 4001-F4-0S53
Daily Rpt Date Labor Equipment Inventory Field Purchases Subcontractors Totals
03/06/93 6€98.24 171.78 8.57 241.26 0.00 1,119.85
03/29/93 315.06 171.78 0.00 0.00 0.00 486.84
03/30/93 0.00 -171.78 0.00 0.00 0.00 -171.78
03/31/93 -9.98 0.00 0.00 0.00 0.00 -9.38
05/05/93 449.45 0.00 0.00 0.00 4,034.44 4,483.89
06/01/93 143.02 0.00 Q.00 0.00 0.00 143.02

GRAND TOTALS 1,595.79 171.78 8.57 241.26 4,034 .44 6,051.84



DATE: 06/30/93 BL:ERCLBR

U.S.E.P.A.-REGION 1V
RIVERDALE, GA
WEST MILL DRUM Site

Daily Report Date: 03/06/93
Contractor: 4001 - OHM REMEDIATION SERV

CLIN

511001
S21501
§21501
551003
S61501
§61501

*++* TOTALS for -- Contractor:

Work Classification

FOREMAN

LABORER

LABORER

PROGRAM MANAGER
BREATHING AIR SURCHARGE
BREATHING AIR SURCHARGE

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

Employee Name

GUTKNECHT, J.
BURNZ, R.
CULVER, T.
ALTMAN, P.
BURNZ, R.
CULVER, T.

4001 - OHM REMEDIATION SERV

**+ TOTALS for -- Daily Report Date: 031/06/93

Service
Date

03/06/93
03/06/93
03/06/93
03/06/93
03/06/93
03/06/93

«s* [ABOR *#**

Regular

Hours

Overtime

------- Rate -------
Regular Overtime
30.05 45.08
26.88 40.32
26.88 40.32
80.15 80.15
6.26 6.26
6.26 6.26

PAGE: 1

Invoice: 14185-001
Contract: 68-S1-400
Delivery Order: 4001-F4-0

----------- Cost ---------
Regular Overtime
0.00 202

0.00 161

0.00 161

0.00 160.

0.00 6.

0.00 6.

0.00 698

g.00 698

202.
161.

1
53



DATE: 06/30/93 BL:ERCLBR
U.S.E.P.A.-REGION IV
RIVERDALE, GA

WEST MILL DRUM Site

Daily Report Date: 03/29/93
Contractor: 4001 - OHM REMEDIATION SERV
CLIN Work Classification Employee Name

$21001 FIELD CLERK/TYPIST CONLEY, H.

551003 PROGRAM MANAGER ALTMAN, P.

§51003 PROGRAM MANAGER ALTMAN, P.

S51503 CONTRACT AUDITOR KESKONIS, P.

§51503 CONTRACT AUDITOR KESKONIS, P.

§51503 CONTRACT AUDITOR KESKONIS, P.

$52501 ADMINISTRATIVE ASSISTANT VANDERHEIDEJWMA, L.

**+ TOTALS for -- Contractor: 4001 - OHM REMEDIATION SERV

* e,

TOTALS for -- Daily Report Date: 03/29/93

OHM Remediation Services Corp.
Project Billing System
ERCS Supporting Daily Detail Information

* LABOR * A

Service « ------- Hours ------ ~~----- Rate -------

Date Regular Overtime Regular Overtime
03/12/93 1.5 0.0 26.25 26.25
03/16/93 0.5 6.0 80.15 80.15
03/17/93 0.5 0.0 80.15 80.15
03/08/93 2.0 0.0 36.23 36.23
03/12/93 2.0 0.0 36.23 36.23
03/18/93 1.0 0.0 36.23 36.23
03/29/93 0.5 0.0 28.74 43.11

PAGE:

Invoice:
Contract:
Delivery Order:

----------- Cogt -----------
Regular Overtime
39.38 0.00
40.08 0.00
40.08 0.00
72.46 0.00
72.46 0.00
36.23 0.00
14 .37 0.00
315.06 0.00
315.06 0.00

2

14185-001
68-S1-400
4001-F4-0

39.
40.
40.
72.
72.
36,
14.

315.

315.

1 .
53

38
o8
08
46
46

37

06

06



DATE: 06/30/93 BL:ERCLBR

U.S.E.P.A. -REGION [V
RIVERDALE, GA
WEST MILL DRUM Site

Daily Report Date: 03/31/93
Contractor: 4001 - OHM REMEDIATION SERV

CLIN Work Classification Employee Name
S21001 FIELD CLERK/TYPIST KESKONIS, P.
551503 CONTRACT AUDITOR KESKONIS, P.

**+ TOTALS for -- Contractor: 4001 - OHM REMEDIATION SERV

**+ TOTALS for -- Daily Report Date: 03/31/93

OHM Remediation Services Corp.

Project Billing System

ERCS Supporting Daily Detail Information

*#%« [ABOR *#%#

Service  ------- Hours ------

Date Regular Overtime
03/29/93 1.0 0.0
03/29/93 ~1.0 0.0

PAGE: 3
Invoice: 14185-001

Contract: 68-51-4001
Delivery Order: 4001-F4-053

Overtime Total Cost
0.00 26.25
0.00 -36.23
0.00 -9.98
0.00 -9.98



DATE: 06/30/93 BL:ERCLBR
U.S.E.P.A.-REGION IV
RIVERDALE, GA

WEST MILL DRUM Site

Daily Report Date: 05/05/93
Contractor: 4001 - OHM REMEDIATION SERV

CLIN

Work Classification

Employee Name

$21001 FIELD CLERK/TYPIST KESKONIS, M.

$21001 FIELD CLERK/TYPIST KESKONIS, M.

$21001 FIELD CLERK/TYPIST SHERMAN, CARY

$51003 PROGRAM MANAGER ALTMAN, P.

§51003 PROGRAM MANAGER ALTMAN, P.

$51503 CONTRACT AUDITOR KESKONIS, P.

$51503 CONTRACT AUDITOR KESKONIS, P.

$52501 ADMINISTRATIVE ASSISTANT VANDERHEIDEJWMA, L.

552501 ADMINISTRATIVE ASSISTANT VANDERHEIDEJWMA, L.

$62501 ADMINISTRATIVE ASSISTANT VANDERHEIDEJWMA, L.

§52501 ADMINISTRATIVE ASSISTANT VANDERHEIDEJWMA, L.

§52501 ADMINISTRATIVE ASSISTANT VANDERHEIDEJWMA, L.
*+** TOTALS for -- Contractor: 4001 - OHM REMEDIATION SERV

+#*+ TOTALS for -- Daily Report Date: 05/05/93

OHM Remediation Services Corp.
Project Billing System
ERCS Supporting Daily Detail Information

“wr TABOR #*%*

Service  ------- Hourg ------ ~------ Rate -------

Date Regular Overtime Regular Overtime
03/29/93 5.0 0.0 26.25 26.25
05/05/93 0.0 0.0 26.25 26.25
03/31/93 1.5 0.0 26.25 26.25
03/26/93 0.5 0.0 80.15 80.15
03/30/93 0.5 0.0 80.15 80.15
03/24/93 1.5 0.0 36.23 36.23
03/31/93 2.0 0.0 36.23 36.23
03/25/93 1.5 0.0 28.74 43.11
03/29/93 -0.5 0.0 28.74 43.11
03/30/93 g.5 6.0 28.74 43.11
03/31/93 0.5 0.0 28.74 43.11
04/20/93 0.5 0.0 28.74 43.11

PAGE:

Invoice:
Contract:
Delivery Order:

----------- Cogt -----------
Regular Overtime
131.25 0.00
0.00 0.00
39.38 0.00
40.08 0.00
40.08 0.00
54 .35 ¢.00
72.46 0.00
43.11 0.00
-14.37 0.00
14.37 0.00
14.37 0.00
14.37 0.00
449.45 0.00
449 .45 0.00

14185-001
68-S1-400
4001-F4-0

131.

39.

40.
Sq.

43.
-14.
14,
14.
14.

449.

449.

1
53



DATE: 06/30/93 BL:ERCLBR OHM Remediation Services Corp.
Project Billing System
ERCS Supporting Daily Detail Information Invoice: 14185-001

Contract: 68-S1-4001
Delivery Order: 4001-F4-053

PAGE: S

U.S.E.P.A.-REGION IV
RIVERDALE, GA
WEST MILL DRUM Site #¥* LABOR ***

Daily Report Date: 06/01/93
Contractor: 4001 - OHM REMEDIATION SERV

Service  ------- Hours ------ ~------- Rate ------- ---~------- Cost -----------

CLIN Work Classification Employee Name Date Regular Overtime Regular Overtime Regular Overtime Total Cost
S21001 FIELD CLERK/TYPIST WALKER, MICHAEL QP190 05/05/93 3.0 0.0 26.25 26.25 18.175 0.00 78.75
S40501 CHEMIST, ORGANIC PATEL, N.K. QP190 05/21/93 1.0 0.0 35.53 35.53 35.53 0.00 35.53
$52501 ADMINISTRATIVE ASSISTANT VANDERHEIDEWIJIMA L.QP190 05/04/93 0.5 0.0 28.74 43.11 14.37 0.00 14.37
$52501 ADMINISTRATIVE ASSISTANT VANDERHEIDEWIJIMA L.QP190 05/06/93 0.5 0.0 28.74 43.11 14.37 0.00 14.37

«++ TOTALS for -- Contractor: 4001 - OHM REMEDIATION SERV 143.02 0.00 143.02
**+ TOTALS for -- Daily Report Date: 06/01/93 143.02 0.00 143.02

«*+ TOTALS for -- LABOR 897.55 698.24 1,595.79



DATE: 06/30/93 BL:ERCEQP

U.S.E.P.A_-REGION 1V
RIVERDALE, GA
WEST MILL DRUM Site

Daily Report Date: 03/06/93
Contractor: 4001 - OHM REMEDIATION SERV

CLIN Description

TRUCK, 1 TON BOX
TRUCK, PICKUP

**+ TOTALS for -- Contractor: 4001

OHM Remediation Services Corp.

Project Billing System

ERCS Supporting Daily Detail Information

Equip Service
Number Date

5853 03/06/93
5880 03/06/93

- OHM REMEDIATION SERV

*«++ TOTALS for -- Daily Report Date: 03/06/93

##% EQUIPMENT #+*

Cost Charge Daily
Threshold Type Rate
DAY USAGE 114 .85
DAY USAGE 56.93

PAGE:

Invoice:
Contract :
Delivery Order:

14185-001
68-S1-4001
4001-F4-053

Total Cost Average Rate
To Date Cap. Value Type
114.85 19,591.00 PN
$6.93 13,768.00 FC



DATE: 06/30/93 BL:ERCEQP OHM Remediation Services Corp. PAGE : 2
Project Billing System
U.S. E.P.A.-REGION IV ERCS Supporting Daily Detail Information Invoice: 14185-001

RIVERDALE, GA Contract: 68-S1-4001
WEST MILL DRUM Site *++ EQUIPMENT *** Delivery Order: 4001-F4-053

Daily Report Date: 03/29/93
Contractor: 4001 - OHM REMEDIATION SERV

Equip. Serxvice Day Cost Charge Daily ' Total Cost Average Rate
CLIN CLIN Description Number Date Count Threshold Type Rate Cost To Date Cap. Value Type
10610 TRUCK, 1 TON BOX 5853 03/29/93 24 DAY USAGE 114 .85 114.85 229.70 19,591.00 PN
Comment : GOES WITH CREDIT ON 03/29/93
13610 TRUCK, PICKUP 5880 03/29/93 24 DAY USAGE 56.93 56.93 113.86 13,768.00 FC

Comment : GOES WITH ENTRY ON 3/29/93
+++ TOTALS for -- Contractor: 4001 - OHM REMEDIATION SERV 171.78

#+#+ TOTALS for -- Daily Report Date: 03/29/93 171.78



DATE: 06/30/93 BL:ERCEQP

U.S.E.P.A.-REGION IV
RIVERDALE, GA
WEST MILL DRUM Site

Daily Report Date: 03/30/93
Contractor: 4001 - OHM REMEDIATION SERV

Equip. Service
CLIN Description Number Date
TRUCK, 1 TON BOX 5853 03/29/93
Comment : GOES WITH ENTRY ON 03/29/93
TRUCK, PICKUP 5880 03/29/93

Comment : GOES WITH ENTRY ON 03/29/93
*#*+ TOTALS for -- Contractor: 4001 - OHM REMEDIATION SERV
*** TOTALS for -- Daily Report Date: 03/30/93

4+ TOTALS for -- EQUIPMENT

OHM Remediation Services Corp.

Project Billing System
ERCS Supporting Daily Detail Information

##%+ EQUIPMENT ***

Cost Charge Daily
Threshold Type Rate
CR ADJUST USAGE 114.85
CR ADJUST USAGE 56.93

-171.

-171.

171.

.85

.93

78

78

78

Contract:

PAGE:

Invoice: 14185-001

68-51-4001

Delivery Order: 4001-F4-053

Total Cost
To Date

114.85

56.93

Average
Cap. Value

19,591.00

13,768.00

Rate
Type

PN

FC



DATE: 06/30/93 BL:ERCINV OHM Remediation Services Corp. PAGE: 1
Project Billing System

U.S.E.P.A.-REGION IV ERCS Supporting Daily Detail Information Invoice: 14185-001

RIVERDALE, GA Contract: 68-S1-4001

WEST MILL DRUM Site **4 INVENTORY #*** Delivery Order: 4001-F4-053

Daily Vendor Service Extended G&A

Rpt Date Vendor Name Invoice No Description Date Quantity Unit Cost Cost Markup G&A Cost Total Cost

03/06/93 OHM REMEDIATION DUCT TAPE 03/06/93 1.0 3.59 3.59 0.00% 0.00 3.59

03/06/93 OHM REMEDIATION NITRILE GLOVES 03/06/93 3.0 1.30 3.90 0.00% 0.00 3.90

03/06/93 OHM REMEDIATION SAMPLE GLOVES 03/06/93 12.0 0.09 1.08 0.00% 0.00 1.08
*** TOTALS for -- Daily Report Date: 03/06/93 8.57 0.00 8.57

**% TOTALS for -- INVENTORY 8.57 0.00 8.57



O.H.M.

USEPA REGION IV, EMERGENCY
CONTRACT NO. 68-51-4001
INVENTORY PRICE LIST
EFFECTIVE 06/30/91 ~ 06/29/52

REMEDIATION SERVICES CORP.

: TOTAL
DESCRIPTION U/M COST
12 X 12 CHLORINE EA 0.29
12 X 12 DANGEROUS EA 0.29
12 X 12 FLAMMABLE EA 0.29
12 X 12 FLAMMABLE SOLID EA 0.29
12 X 12 PLACARD COMBUSTIBLE EA 0.29
12 X 12 PLACARD CORROSIVE EA 0.29
12 X 12 PLACARD FLAMMABLE GAS EA 0.29
12 X 12 PLACARD OXIDIZER EA 0.29
12 X 12 PLACARD POISON EA 0.29
4 X 4 CORROSIVE STICKER EA 0.04
4 X 4 EXPLOSIVE-A EA 0.04
4 X 4 EXPLOSIVE-B EA 0.04
4 X 4 EXPLOSIVE-C EA 0.04
4 X 4 FLAMMABLE LIQUID EA 0.04
4 X 4 FLAMMABLE SOLID STICKER EA 0.04
4 X 4 PCB LABEL EA 0.40
4 X 4 POISON STICKER EA 0.03
6 X 6 HAZARDOUS WASTE EA 0.20
6 X 6 PCB LABEL STICKER EA 0.43
9 X 9 PCB LABEL STICKER EA 0.60
ABSORBENT SOLID-A-SORB BG 9.30
ACETONE GL 18.28
ACID BIB LARGE #48536E EA 22.26
ACID BIB MEDIUM #48536E EA 22.26
ACID BIB XX-LARGE EAa 22.26
ACID BIB X-LARGE #48536E EA 22.26
ACID COAT LARGE #30036E EA 23.59
ACID COAT MEDIUM #30036E EA 23.59
ACID COAT XX-LARGE EA 23.59
ACID COAT X-LARGE #30036E EA 23.59
ACID COVERALLS W/BOOTS/GLOVES EA 94.90
ACID KING HOOD-FACE SHIELD EA 3.19
AMMONIA KIT EA 46.52
AMMONIA REFILL EA 26.58
ANTI-FOG MSA 13016 EA 2.86
AQUAFLOC #403 -~ 50 LB. CAN EA 201.37
AQUAFLOC #405 - 40 LB. CAN EA 166.15
AQUAFLOC #409 ~ 50 LB. BAG EA 241.25
AQUAFLOC #475 -~ 50 LB. CAN EA 172.13
BENCHLINER PAPER, PROTECT. EA 59.81
BICARBONATE OF SODA 50 LB BAG BG 6.98
BOOTIES, VINYL PR 1.79
BOOTS-CHEMICAL WADERS SIZE 10 PR 83.67
BOOTS~-CHEMICAL WADERS SIZE 11 PR 83.67



O.H.M. REMEDIATION SERVICES CORP.

USEPA REGION IV, EMERGENCY
CONTRACT NO. 68-S1-4001

INVENTORY PRICE LIST
EFFECTIVE 06/30/91 - 06/29/92

CHARGE TOTAL
CODE DESCRIPTION o/M COST
66022 BOOTS-CHEMICAL WADERS SIZE 12 PR 83.67
66022 BOOTS-CHEMICAL WADERS SIZE 13 PR 83.67
66022 BOOTS-CHEMICAL WADERS SIZE 9 PR 83.67
66020 BOOTS-CHEST WADERS SIZE 10 #4049 PR 48.85
66020 BOOTS-CHEST WADERS SIZE 11 #4049 PR 48.85
66020 BOOTS~-CHEST WADERS SIZE 12 #4049 PR 48.85
66020 BOOTS-CHEST WADERS SIZE 13 #4049 PR 48.85
66020 BOOTS~CHEST WADERS SIZE 9 #4049 PR 48.85
66016 BOOTS-PVC/ROBARS SIZE 10 PR 13.23
66016 BOOTS-PVC/ROBARS SIZE 11 PR 13.23
66016 BOOTS-PVC/ROBARS SIZE 12 PR 13.23
66016 BOOTS-PVC/ROBARS SIZE 13 PR 13.23
66016 BOOTS-PVC/ROBARS SIZE 16 PR 13.23
66016 BOOTS-PVC/ROBARS SIZE 9 PR 13.23
66018 BOOTS-TINGLEY/NEOPRENE #1540 PR 29.18
60985 CADMIUM CARBONATE EA 125.14
60102 CARBON BPL 4 X 10 VAPOR PHASE BL 0.00
60100 CARBON DRY REACTIVATED 1,000LB BAG BG 0.00
60098 CARBON F300 ACT - S5. 1 LBS/BAG BG 0.00
60000 CAUSTIC SODA LIQUID 55 GAL BAR BL 86.40
60118 CAUTION TAPE 3" X 1000 FT RL 0 13.23
69081 CEMENT HURON 94 LB BAGS BG . 9.44
60985 CHLORAMINE T EA 29.19
61218 CHLORINE TEST KIT EA 15.62
61216 CHLOR-N-OIL PCB SCREEN KIT EA 9.30
61217 CHLOR-N-SOIL PCB SCREEN KIT EA 18.61
61206 CHROMIUM KIT, HEXAVALENT, HACH EA 39.88
60081 CONCRETE MIX SAKRETE 80LB BGS BG 5.12
61214 CYANIDE TEST KIT, HACH EA 115.64
65489 DISH, ALUMINUM, WEIGH PK 14.70
66030 DISPOSABLE HOODS 542 EA 0.60
66019 DISPOSABLE POLY BOOT B-175 EA 0.16
60637 DISPOSABLE SCOOPS EA 0.52
61220 DISSOLVED OXYGEN KIT EA 46.52
60068 DRAGER TUBES BX 59.33
60096 DRUM LINERS EA 9.29
60109 DRUM OVERPACK 110 GAL. NEW EA 0.00
60086 DRUM OVERPACK 85 GAL. NEW EA 0.00
60097 DRUM OVERPACK POLY 85 GAL. NEW EA 0.00
60113 DRUM POLY 55 GAL CLOSED TOP - - - EA 0.00
60099 DRUM POLY 55 GAL OPEN TOP EA 0.00
60079 DRUMS FIBER - 30 GAL EA 0.00
60107 DRUMS POLY 30 GAL EA 0.00
60095 DRUMS RECONDITIONED OVERPACK EA 0.00
60108 DRUMS-17C EA 0.00



CHARGE
CODE

O.H.M. REMEDIATION SERVICES CORP.
USEPA REGION IV, EMERGENCY

CONTRACT NO.

68-S1-4001

INVENTORY PRICE LIST

EFFECTIVE 06/30/91 - 06/29/92

60115
60111
60000
60117
66035
60000
65501
66036
65498
65509
65599
65599
60201
60470
652 5
67C¢32
67034
60134
60000
65517
65517
66004
66008
66006
66002
66009
66005
66007
66003
60104
69092
€3331
65529
60025
60025
60140
60114
60090
68067
60000
60152
61259
60638
61261
612653

TOTAL
DESCRIPTION U/M cosT
DRUMS-17E EA 0.00
DRUMS-17H EA 0.00
DRUM~-DRI BG 5.34
DUCT TAPE 2" X 60 YARDS 24RL/BX RL 3.59
DUST MASKS-3M 9920's EA 0.80
ENVIROGUARD BG 5.98
EXTRACTION THIMBLES, WHTM 33X94 PK 56.42
FACE SHIELD-SAND BLAST EA 0.45
FILTER PAPER, WHATMAN GFA 11CM PK 49.92
FILTER PAPER, WHATMAN GFA 15CM PK 109.88
FILTERS, MEMBRANE, UNIFLOW 1l.2um PK 82.41
FILTERS, MEMBRANE, UNIFLOW .45um PK 82.41
FLOOR DRY ABSORBENT S50LB BG BG 5.46
FLTR CART-COMPRESSED AIR PURF EA 44.66
FORCEPS, TEFLON COATED EA 8.64
FULL-FACE SHIELD, CLEAR EA 4.59
FULL-FACE SHIELD, TINTED W1042B EA 5.65
GARDEN HOSE 5/8" I.D. X SOFT EA 20.30
GEOTECH FENCING 3’ X 100/ EA 73.11
GLOVES, LATEX, NON-STER. 6-7 1/2 PX 21.27
GLOVES, LATEX, NON-STER. 7 1/2-8 PK 21.27
GLOVES-ACID 12PR/BX PR 8.64
GLOVES-COTTON 24DZ-PR/CS PR 0.54
GLOVES-PVC/MONKEY GRIP 72PR/CS PR 3.63
GLOVES-SAMPLE X-LG 1000/Cs EA 0.09
GLOVES-SILVER SHIELD PR 2.38
GLOVE-NITRILE 12PR/BX 174PR/CS PR 1.30
GLOVE-VITON PR 36.88
GLOVE-WIZARD LINER EA 13.23
GRAVEL 1/4" X 1/8"-100 LB. BAG BG 4.25
HIGH-TACH-GASKET SPRAY DRUM EA 4.09
INTEGRATOR PAPER RL 15.95
KIMWIPES PK 1.93
KLEENGUARD COVERALLS XL EA 2.86
KLEENGUARD COVERALLS XXL EA 2.86
LABEL-HAZARDOUS WASTE EA 0.21
LIME HYDRATED SOLB BAG BG 4.55
LUMBER CRAYON #496 EA 0.47
MEANSTREAK 12/BX 144/CsS EA 2.07
MURATIC ACID 55 GAL BARLS - - - - - BL - 70.45
OMNI-SAMPLE SHIPPERS DOT-ES168 EA 15.33
PCB AROCLORS STANDARD KIT EA 71.78
PENETONE - PCB CLEANER GL 6.98
PEROXIDE STRIPS VL 26.30
PH BUFFER PACK 4,7,10 EA 49.84



O.H.M. REMEDIATION SERVICES CORP.
USEPA REGION IV, EMERGENCY

CONTRACT NO.

68~-S1-400

INVENTORY PRICE LIST

EFFECTIVE 06/30/91 ~ 06/29/92

1l

CHARGE TOTAL
CODE DESCRIPTION U/M  COST
68071 PH PAPER-WIDE RANGE 1-12 RL 5.34.
61269 PH STRIPS 0-14 PK 9.84
61272 PHOSPHATE KIT EA  46.52
65531 PIPET BULBS, RUBBER 1ML PK 5.77
65531 PIPET BULBS, RUBBER 2ML PK 5.77
65533 PIPET FILLER, SAFETY BULB EA  16.19
65545 PIPETS, DISP. PASTEUR 5 3/4" PK  14.65
65543 PIPETS, DISP. PASTEUR 9" PK  15.14
65538 PIPETS, DISP. SEROLOG 1ML - ——-- . BX  35.12
65540 PIPETS, DISP. SEROLOG. 1O0ML BX  33.34
65549 PIPETS, PLASTIC TRANSFER PK  26.37
60611 PLACARD, CHLORINE EA 0.03
60611 PLACARD, DANGEROUS WHEN WET 4X4 EA 0.05
60611 PLACARD, FLAMMABLE GAS 4X4 EA 0.05
60611 PLACARD, HAZARDOUS WASTE-PCB EA 0.28
60611 PLACARD, IRRITANT EA 0.03
60611 PLACARD, ORGANIC PEROXIDE . EA 0.03
60611 PLACARD, OXIDIZER EA 0.03
60611 PLACARD, POISON GAS EA 0.03
60612 PLACARD, RADIOACTIVE I 4X4 EA 0.03
60612 PLACARD, RADIOACTIVE II 4X4 EA 0.03
60612 PLACARD, RADIOACTIVE III 4X4 EA 0.03
60116 POOL LINERS-12,000 GAL EA  204.69
60121 POOL LINERS-50,000 GAL EA 0.00
61273 POT/IODIDE INDICATOR STRIPS VL 1.09
61283 PYRIDINE EA  35.16
66010 RAIN SUITS, #1400 LARGE EA 5.65
66010 RAIN SUITS, #1400 MEDIUM EA 5.65
66010 RAIN SUITS, #1400 XX-LARGE EA 5.65
66010 RAIN SUITS, #1400 X-LARGE EA 5.65
67051 RESPIRATOR CARTRIDGES MSA GMC-H PR 9.97 -
67040 RESPIRATOR CARTRIDGES RS1HE PR 10.63
67044 RESPIRATOR CARTRIDGES R-S53-HE PR 10.863
67046 RESPIRATOR CARTRIDGES R~54-HE PR 10.47
67050 RESPIRATOR CARTRIDGES R-57-A PR 5.32
67053 RESPIRATOR CARTRIDGES R-59-A0 PR  17.28
67054 RESPIRATOR CARTRIDGES R-91-A PR 8.84
60126 ROPE-POLYPROPYLENE 1/2" 600FT RL - 66.18
60122 ROPE-POLYPROPYLENE 1/4" 600FT RL  18.38

60124 ROPE-POLYPROPYLENE 3/8" 600FT —— —-———— RL,-- - 42.19 .

68072 SAMPLE DIP TUBES 30 perb) BX 118.96
68064 SAMPLE JARS-16 0Z 24/BX EA 1.37
99999 SAMPLE JARS-16 0Z EPA CLEAN 12/BX EA 4.63
68066 SAMPLE JARS-32 0Z 12/BX EA 1.81
99999 SAMPLE JARS-32 OZ AMBER 12/BX EA 5.65



CHARGE
CODE

DESCRI

PTION

99999
68063
68062
99999
68069
68070
60106
66028
66028
66028
66028
66028
69088
69089
60110
61295
. 61299
60144
60148
60146
60641
63352
63349
63354
63351
63353
63355
63357
63358
60000
60120
61311
60132
64444
64442
66029
66029
66029
60608
64465
64463
64462
64469
60112
60143

SAMPLE
SAMPLE
SAMPLE
SAMPLE
SAMPLE
SAMPLE

JARS-4
JARS-8
JARS-8
LABELS
STRING

O.H.

JARS-32 0OZ EPA CLEAN 12/BX

0z 2
oz

M. REMEDIATION SERVICES CORP.

USEPA REGION IV, EMERGENCY
CONTRACT NO. 68-5S1-4001

INVENTORY PRICE LIST
EFFECTIVE 06/30/91 - 06/29/92

o/M

TOTAL
COST

4/BX
24/BX

0Z AMBER 12/BX
500/RL

1000

6

SAND #650 -~ 100 LB. BAG

SARAN
SARAN
SARAN
SARAN
SARAN
SCRUB
SCRUB

COATED
COATED
COATED
COATED
COATED
BRUSH,
BRUSH,

SUITS
SUITS
SUITS
SUITS
SUITS

XLG 25/BX
XXLG 25/BX
XXXLG 25/BX
XXXXLG 25/BX
XXXXXLG 25/BX

LONG HANDLED

SHORT

HANDLE

SODA ASH LITE 100LB BAG
SODIUM HYDROXIDE PELLETS
SODIUM SULFIDE, 9-HYDRATE
SORBENT DIAPERS 156
SORBENT SAUSAGE 270
SORBENT SWEEPS 126

SWEEPI
SYRING
SYRING
SYRING
SYRING
SYRING
SYRING
SYRING
SYRING

NG
E, HAMI

COMPOUND

LTON

E, HAMILTON
E, HAMILTON

E, HAMI
E, HAMI
E, HAMI
E, HAMI
E, HAMI

LTON
LTON
LTON
LTON
LTON

SOLB BOX
100STFLL-5.0
1705TFLL-50UL
1710NGT-100UL
1725N~-250UL
7001N~1UL
701N-10UL
710N-100UL
801N (H)-10UL

SYRINGE B-D PLASTIPAK 10CCX1/5
TAPE ELECTRICAL 1/2"

TEST PAPER,

LEAD ACETATE

TRASH BAGS, ROLLED 12RL/CS
TUBES, CULTURE RIMLESS 16 X 125

TUBES, CULTURE SCREW CAP RIMLESS 16X125

TYVEK SUITS XXX-~-LG
TYVEK SUITS XX-LG 25/BX
TYVEK SUITS X-LG
VERMICULITE

VIALS,
VIALS,

VIALS, WHEATON, W/TEFLON CAP 1.5ML

VISQUE
WIRE,

40ML AMBER EPA APPROVED - - - .« _

25/BX

25/BX

40ML CLEAR EPA APPROVED
VIALS, SCINTILLATION 20ML

EN 247
TIE

X 100

* X 4 MIL

?799?9

RSN RERE g g g R RT3

5.40
0.94
1.10
4.49
13.41
1.83
5.58
12.49
13.16
13.69
15.07
18.16
3.03
1.70
23.93
31.73
26.52
43.86
107.96
56.22
21.53
37.22
31.48
28.14
28.14
42.00
15.21
28.14
44.26
25.73
2.50
1.09
2.13
11.03
223.08
3.39
3.19
2.92
8.37
1.36
1.36
22.73
39.88
33.23
2.50



DATE: 06/30/93 BL:ERCFLP

U.S.E.P.A.-REGION 1V
RIVERDALE, GA
WEST MILL DRUM Site

OHM Remediation Services Corp.
Project Billing System
ERCS Supporting Daily Detail Information

+++ FIELD PURCHASES **+*

Daily Vendor Service
Rpt Date Vendor Name Invoice No Description Date Quantity Unit Cost
03/06/93 SKOLN1K INDUSTRIES 55-GAL OPEN TOP 03/06/93 2.0 32.50
01/06/93 SKOLNIK INDUSTRIES 85-GAL OVRPAK 01/06/93 3.0 49.50
**+ TOTALS for -- Daily Report Date: 03/06/93
*#** TOTALS for -- FIELD PURCHASES

Extended
Cost

65.00
148.50

213.50

213.50

PAGE :

Invoice:
Contract:
Delivery Order:

G&A Cost

8.45
19.31

27.76

27.76

14185-001
68-51-4001
4001-F4-053 "'

Total Cost

73.45
167.81

241.26

241.26
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DATE- 06/30/93 BL:ERCSUB

U.S.E.P.A. -REGION IV
RIVERDALE, GA
WEST MTLL DRUM Site

Daily Vendor
Rpt Date Vendor Name Invoice No Description

03/31/93 ALLWASTE SERVICES TRANSPORT. DRUMS
Comment : FINALIZED AT 0.00 NO RECEIPT NEEDED

*++ TOTALS for -- Daily Report Date: 03/31/93

05/05/93 MKC ENTERPRISES 115466
05/05/93 MKC ENTERPRISES 89736

STORAGE/DISPOSAL
STORAGE/DISPOSAL

*++« TOTALS for -- Daily Report Date: 05/05/93

**+ TOTALS for -- SUBCONTRACTORS

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*#+ SUBCONTRACTORS **+*

Service Type

TRANSPORTATION

DISPOSAL
DISPOSAL

Service
Date

03/06/93

03/06/93
03/06/93

Quantity

oo
[ 0

Unit Cost

2,138.25
4,525.00

Extended
Cost

855.
2,715.

3,570.

3,570.

.00

30
00

30

30

13.00%
13.00%

Invoice:
Contract:
Delivery Order:

111.
352.

464.

464.

PAGE:

.00

19
95

14

14

14185-001
68-51-4001
4001-F4-053

Total Cost

966.49
3,067.95

4,034 .44

4,034 .44



sSOLO

MKC Enterprises, Inc.

5856 NEW PEACHTREE RD. » ATLANTA, GA 30340
(404) 457-1341—Administrative

(404) 457-9752—FAX

Environmental Specialists

ID #M@250
sHIP L]

TO

® OHM OORPORATION
96 ALMON ROAD
COVINGTON, GA 30269

e Attention: PETE KESKONIS .
i
INVOICE DATX | OUR NO. YOUR NO. TERMS SHIPPED VIA
83/89/93 89667 Net 10 days from date of Invoice
QUANTITY DESCRIPTIONS PRICE AMOUNT
Manifest #87814 - 03/086/93
Customer: US EPA REGION IV-LEE'S MILL RD. SITE (ID #M@8258)
PERSONNEL
4 HR 1 TECHNICIAN (RESPONDING TO AN EMERGENCY) 60.00 240 .09
PICK UP
57 ML DORAVILLE, GA TO RIVERDALE, GA (RETURN) 2.99 165.39
STORAGE
2 DM 55 GALLONS (PETROLEUM DISTILLATES) 75.09 150.99
3 DM 85 GALLONS (PETROLEUM DISTILLATES) 1906.09 300.008
’ Ll IBS , TOTAL DUE:
OILTD ‘if’ rﬂ
PR E PR SR ,._,..,..——,-.———m;: l ,
cCoUNTS PAYABLi bU6
Extenkions, Discounts Chec
Z :d:m::fowu Rcceiver Compared FOF S q 7 { é&
s o o s | EI4RI0 - 1415
] ovod Fpr Services Rendet
AP Recwivec THANK YOU FQR CHOOSING MKC ENTERPRISES, INC.
G Capitsl EJI‘““““‘“ Budgeted
: D Entered 1410 compu'.ﬂ System.

PORTER STORER & DISPOSAL FACILITY

EPA/EPD PART B PERMIT NO. HW-005-(S)-HAZARDOUS WASTE PACKAGING MATERIALS



MKC Enterprises, INc.

5856 NEW PEACHTREE RD. « ATLANTA. GA 30340
(404) 457-1341—Administrative
(404) 457-9752—FAX

EnvironmenTtal Specialists

—
nﬁmsa‘
%95 °  OHM CORPORATION \_) e

TO
e 90 ALMON ROAD
COVINGTON, GA 3062089

e Attention: PETE KESKONIS .
,lNVOCEih‘( QUR NO YOUR NO TERMS SHIPPED viA
@4/ B/ 93} 89736 115466 Net 10 days from date of Invoice

~ oA DESCRETIONS St GUNT
Customer: US EPA REGION IV-LEE'S MILL RD. SITE
PROFILE
SAMPLYING & ANALYTICAL (REPORT NO. 42871) 2715.00 %z;g;pﬂ

TOTAL DUE
OK T© @Af ¥ A

L

NG
< QW0

IV HIRD

ACC@UNTS PAYABLE
'Z‘f Adaition. ;.ummwu:hl CHOOSING MKC ENTERPRISES, INC.
/8 £0O. Inveides, Receives Comparsd For |

Quantity,! Prico, Toerms.

,Z'A"nvoa For Services- Readered/
Googe - m‘lvod.

z G’dp‘ d’nunf Budgeted

"HANSPED

ER STORER & DISPOSAL FACILITY
B PERMIT NO. HW-005-(S)-HAZARDOUS WASTE PACKAGING MATERIALS

i | g ub S—/S /%




DATE: 06/30/93 BL:ERCHLDLBR
U.8.E.P.A.-REGION 1V
RIVERDALE, GA

WEST MILL DRUM Site

Daily Report Date: 03/29/93
Contractor: 4001 - OHM REMEDIATION SERV
CLIN Work Classification Employee Name

§21001 FIELD CLERK/TYPIST KESKONIS, M.

**+ TOTALS for -- Contractor: 4001 - OHM REMEDIATION SERV

+++« TOTALS for -- Daily Report Date: 03/29/93

*++ TOTALS for -- LABOR TRANSACTIONS ON HOLD

OHM Remediation Services Corp.
Project Billing System
ERCS Supporting Daily Detail Information

*+* LABOR TRANSACTIONS ON HOLD ***

Service  ------- Hours ------ =------- Rate -------
Date Regular Overtime Regular Overtime
03/29/93 3.5 0.0 26.25 26.25

PAGE : 1

Contract: 68-S1-4001
Delivery Order: 4001-F4-053

----------- Cost -----------
Regular Overtime Total Cost
91.88 0.00 91.88
91.88 0.00 91.88
91.88 0.00 91.88
91.88 0.00 91.88



DATE: 06/30/93 BL:ERCHLDINV

U.S.E.P.A. -REGION 1V
RIVERDALE, GA
WEST MILL DRUM Site

Daily
Rpt Date

03/06/93
03/06/93

+++ TOTALS for --

Vendor Name

OHM REMEDIATION
OHM REMEDIATION

OHM Remediation Services Corp.

Project Billing System

ERCS Supporting Daily Detail Information

hn

Vendor
Invoice No Description

SARAN SUIT-XXL
TYVEK SUIT-XXL

**+ TOTALS for -- Daily Report Date: 03/06/93

INVENTORY TRANSACTIONS ON HOLD

INVENTORY TRANSACTIONS ON HOLD ***

Service

Date Quantity Unit Cost
03/06/93 3.0 13.69
03/06/93 1.0 3.39

Extended
Cost

41.07
3.39

44 .46

44 .46

Cont
Delivery O

G&A Cost

0.00

PAGE: 1

ract: 68-S1-4001
rder: 4001-F4-053

Total Cost

41.07
3.39

44 .46

44 .46



EPA STANDARD FORM 1900-55

US ENVIRONMENTAL PROTECTION AGENCY

Page: 1

Contractor Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/06/93
Site Name: WEST MILL DRUM —~ Delivery Order #: 4001-F4-53
Contractor: OHM REMEDIATION 14133 Contract #: 63-51-4001
DAILY PER TOTAL
EMPLOYEE EMP WORK HOURS RATES LABOR DIEM |INDIRECT |PERSONNEL |SEE
ASSIGNED Io CLASSIFICATION CLIN # JTASK COST MRIE COSTS CosT CMT
REG or REG ot
OHM REMEDIATION:
Gutknecht, J. 1211 Foreman $1-10-01] 03| 0.00{ 4.50| 30.05| 45.08 202.86 0.00 0.00 202.86|L—
Culver, T. 4339 Laborer $2-15-01| 03| 0.00| 4.00{ 26.88( 40.32 161.28 0.00 0.00 161.28 M
Burnz, R. 8013 Laborer $2-15-01| 03| 0.00| &4.00| 26.88| 40.32 161.28 0.00 0.00 161.28| v~
Altman, P. 4302 Program Manager §5-10-03| 06} 0.00{ 2.00| 80.15( 80.15 160.30 0.00 Q.00 160.30H) ..
Culver, T. 4339 Level B $6-15-01| 03| 0.00| 1.00| 6.26( 6.26 6.26 0.00 0.00 6.26)
8urnz, R. 8013 Level 8 $6-15-01{ 03{ 0.00] 1.00| 6.26( 6.26 6.26 g.00 0.00 6.26|
TOTAL PERSONNEL COST FOR TODAY: 698.24 698.24
$ 698.24

TOTAL PERSONNEL COST TO DATE:




EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 2
Contractor Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/06/93
Site Name: WEST MILL DRUM Delivery Order #: 4001-F4-53
Contractor: OHM REMEDIATION Contract #: 68-5S1-4001

DAILY
EQUIP 1D EQUIPMENT ITEM CLIN # |TASK|SERVICE | DAILY| WORK [TOTAL{ RATE [RATE|INDIRECT| TOOAY'S | TOTAL TO |seE
DATE | HOURS|STATUS| DAYS TYPE| COSTS cosT DATE  [cMT

OHM REMEDIATION: -
5853 Box/Van-1 ton 1-06-10] 09{03/06/93| 4.0 | RG 1] 114.85| bt 0.00| 114.85 114.85
5880 Pickup-2 wheel drive 1-34-10{ 09{03/06/93| 4.0 | RG 1] 56.93{ oL 0.00 56.93|” 56.93

TOTAL EQUIPMENT COST FOR TODAY: 0.00{ 171.78

TOTAL EQUIPMENT COST TO DATE: s 171.78




EPA STANDARD FORM 1900-55

US ENVIRONMENTAL PROTECTION AGENCY

pPage: 3

Contractor Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/06/93
Site Name: WEST MILL DRUM Delivery Order #: 4001-F4-53
Contractor: OHM REMEDIATION Contract #: 68-51-4001
AMT/ INDIRECT TOTAL |SEE
MATERIAL PURCHASED STATUS | TASK VENDOR INVOICE #| QTY |UNIT COSTS CosTS COSTS |CMT
OKM REMEDIATION:
Duct Tape 03/06/93 1 11/OHM REMEDIATION 1.0|Each 3.59 0.00 3.59!:J
Nitrile Gloves 03/06/93 { 11{0OHM REMEDIATION 3.0|Pair 3.90 0.00 3.90
Sample Gloves 03/06/93 1 11|OHM REMEDIATION 12.0{Pair 1.08 0.00 1.08|(
saran Suit-xXXL 03/06/93 1 11|0HM REMEDIATION 3.01{Each 41.07 0.00 41.07
Tyvek Suit-xXXL 03/06/93 1 11|/OHM REMEDIATION 1.0 3.39 0.00 3.39
55-gal Open Top 03/06/93 P 03|skolnik Industries 2.0|Each 65.00 8.45 73.45L~
85-gal Ovrpak 03/06/93 P 03iSkolnik Industries 3.0{Each 148.50 19.31 167.81L~
Storage/Disposal 03/06/93 A 03 |MKC Enterprises 1.0 4,795.00 623.35] 5,418.35| 1
Transport. Drums 03/06/93 A 05|AllWaste Services 1.0 375.00 48.75 423.75| 2
OTHER COSTS FOR TODAY: 266.53 27.76 294.29
AWAITS TOTAL (ALL): 5,842.10
TOTALS FOR TODAY (including AWAITS): 6,136.39
TOTAL OTHER FIELD COSTS TO DATE (including AWAITS): g 6,136.39




Vd

EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 4
Contractor Comments HAZARDQUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: @3/06/93
Site Name: WEST MILL ORUM \ — Delivery Qrder #: 4001-F4-53
Contractar: OHM REMEDIATION L\Z [ 5{5 Contract #: 68-51-4001
COMMENT # COMMENTS
OTHER FIELD COSTS
1 03/06/93-Storage/Disposal-MKC Enterprises-OHM REMEDIATION
This await amount covers the cost of storing and disposing of four drums.
2 03/06/93-Transport. Drums-AllWaste Services-ONM REMEDIATION
This await amount covers the transportation of drums from the site to MKC Enterprises.
**¥ percentage of ceiling utilized: 70.064X #**
N\
TOTAL DAILY ERCS COSTS (excluding AWAITS): S 7,006.41

L~

1,164.31 / TOTAL j;cs COSTS 7O DATE (including AWAITS): $

G e

S| Vb

3]s

/" SIGNATURE ZE-65C REPRESENTATIVE

/

e
DZTE / rSIGMATURE OF CONTRACTOR'S REPRESENTATIVE

J

dATE

va




Page: 1

TOTAL PERSONNEL COST TO DATE:

EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY
Contractor Personnel Report HAZARDQUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/29/93
Site Name: WEST MILL DRUM e Delivery Order #: 4007-F4-53
Contractor: OHM REMEDIATION REER%N) Contract #: 68-51-4001
DAILY PER TOTAL
EMPLOYEE EMP WORK HOURS RATES LABOR DIEM |[INDIRECT|PERSONNEL |SEE
ASSIGNED 19 CLASSIFICATION CLIN # |TASK COST MEIE COSTS CosT CMT
REG ar REG or
OHM REMEDIATION:
Keskonis, M. 5441 Field Clerk/Typist| S2-10-01f 08| 3.50[ 0.00{ 26.25| 26.25 91.88| 0.00 0.00 91.88{ 7
Vanderheidejwma, {2681 Secretary §5-25-011 06] 0.50] 0.00]| 28.74{ 43.11 14.37 0.00 0.00 14.37 L4ﬁ
----------------------------------------------------- <=+ ADJUSTMENTS -=-===ccasomaccmccmonoasommaaacaceaasacnaasecacaananancn
OHM REMEDIATION
03/18/93
Xeskonis, P. 4097 Program Auditor §5-15-03| 06] 1.00) 0.00] 36.23% 36.23 36.23 0.00 0.00 36.23|L€
03/17/93
Altman, P. 4302 Program Manager $5-10-03} 06] 0.50] 0.00] 80.15] 80.15 40.08 0.00 0.00 40.08}5
03/16/93
Altman, P. 4302 Program Manager $5-10-03] 06! 0.50f 0.00f 80.15 80.15 40.08| 0.00 0.00 60.08y
03/12/93

Conley, H. 2788 Field Clerk/Typist| $2-10-01{ 06} 1.50] 0.00{ 26.25| 26.25 39.38| 0.00 0.00 39.38) .
Keskonis, P. 4097 Program Auditor §5-15-03; 06 2.00] 0.00] 36.23] 36.23 72.46 0.00 0.00 72.46(L~
03/08/93

Keskonis, P. 4097 | Program Auditor $5-15-03] 06{ 2.00; 0.00f 36.23| 36.23 72.46} 0.00 0.00 72.46(L

TOTAL PERSONNEL COST FOR TODAY: 406.92 406

s 1,108



EPA STANOARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 2

Contractor Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/29/93
Site Name: WEST MILL ORUM Detivery Order #: 4001-F4-53
Contractor: OHM REMEDIATION Contract #: 68-51-4001

DAILY
EQUIP ID EQUIPMENT ITEM CLIN # |TASK|SERVICE | DAILY| WORK {TOTAL| RATE |[RATE|INDIRECT| TODAY'S | TOTAL TO |SEE
DATE HOURS [STATUS| DAYS TYPE| COSTS COST DATE CMT
OHM REMEDIATION:
5853 Box/Van-1 ton 1-06-10| 09)03/29/93| 4.0 RG 24] 114.85| DL 0.00 114.85}) - 229.70
5880 Pickup-~2 wheel drive 1-36-10| 09)|03/29/93| 4.0 RG 24 56.93| oL 0.00 56.93| _113.86
TOTAL EQUIPMENT COST FOR TODAY: 0.00f 171.78

s 343.56

TOTAL EQUIPMENT COST TO DATE:




EPA STANDARD FORM 1900-55
Contractor Other Field Costs

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Page: 3
Date: 03/29/93

Site Name: WEST MILL DRUM Delivery Order #: 4001-F4-53
Contractor: OHM REMEDIATION Contract #: 68-S1-4001
AMT/ INDIRECT TOTAL |SEE
MATERIAL PURCHASED STATUS | TASK VENDOR INVOICE #( QTY |UNIT COSTS COSTS COSTS |CMT
OHM REMEDIATION:
Storage/Disposal 03/06/93 A 03 [MKC Enterprises 1.0 4,795.00 623.35| 5,418.35
Transport. Orums 03/06/93 A 0S{AllWaste Services 1.0 375.00 48.75 423.75
OTHER COSTS FOR TODAY: 0.00 0.00 0.00
AWAITS TOTAL (ALL): 5,842.10
TOTALS FOR TODAY (including AWAITS): 5,842.10
TOTAL OTHER FIELD COSTS TO DATE (including AWAITS): s 6,136.39




- . /.é‘ . 3

. STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 4
.ontractor Comments HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/29/93
Site Name: WEST MILL DRUM Delivery Order #: 4001-F4-53
Contractor: OHM REMEDIATION Contract #: 68-51-4001
COMMENT # COMMENTS

PERSONNEL
1 03/12/93-2788-Conley, H.-OHM REMEDIATION

Compiled hsnduritten 1900-55 for the date 3/06. Review site documentation.

2 03/08/93-4097-Keskonis, P.-OHM REMEDIATION
Review site documentation from J. Gutknecht in preparation of handwritten 1900-55

3 03/12/93-4097-Keskonis, P.-OHM REMEDIATION
See comment for 3/08.

4 03/16/93-4302-Altmen, P.-OHM REMEDIATION
Discussed disposal options with 0SC. Coordinated analytical and disposal acitivities.

S 03/17/93-4302-Altman, P.-OHM REMEDIATION
See comment for 3/16.

é 03/18/93-4097-Keskonis, P.-OHM REMEDIATION
Compiled purchase order for MKC Enterprises and AllWaste Services.

7 03/29/93-5441-Keskonis, M.-OHM REMEDIATION
into RCMS. Compile 1900-55 for the dates 3/06 and 3/29. Compile documentation for support.

8 03/29/93-2681-VanderHeidejwna, L.-OHM REMEDIATION
Typing, copying, filing and distributing 1900-55.

ww®  percentage of ceiling utilized: 75.851% *+**

Audited employee hour/cost detail reports. Capture previously unbilled personnel costs. Set up site information

—
TOTAL DAILY ERCS COSTS (excluding AWAITS): s 578.70 /(TAL ER}S COSTS TO DATE (including AWAITS): § 7,585.11
P 7 Vi
WM 5_/2 T2 | VL\_/— /27/77
YDATE

- K4
” SIWF OSC REPRESENTATIVE DATE /‘SIGNATURE OF CONTRACTOR'S REPRESENTATIVE
<




CONTRACTOR INCIDENT OBLIGATION LOG
SITE: WEST MILL DRUM (4001-F4-53) PAGE 1
PRIME CONTRACTOR: OHM REMEDIATION March 1993 )
PROJECT CEILING: 10,000.00

PERSONNEL EQUIPMENT OTHER COSTS
DATE cost cosT W/0 AWAITS AVALTS DAILY TOTAL TOTAL CEILING BALANCE X REMAINING

T1D: 0.00 0.00 0.00 0.00 0.00 0.00

698.24 171.78 294 .29 5842.10 7006.41 7006.41 10000.00 2993.59 29.%94

6
7 - - -- -- - -- -
8

9 -- - .- .- -- -- - -- --
10 -- -- -- - - -- -- -- .-
16 -- -- -- -- -- -- -- -- --
18 -- - -- -- -- -- -- -- --
19 -- -- -- -- -- -- -- -- --
20 -- -- -- -- -- -- -- -- --
-a\ - - -w - -n - - - --
%~ - - .- -- - -- -- -- --
26 -- -- -- -- -- -- -- -- --
28 -- - -- -- -- -- -- -- --
29 -- -- -- -- -- -- -- -- --
30 -- -- .- -- -- -- -- -- --

698.24 171.78 294.29 5842.10 7006.41
T70: 698.24 17m.78 294.29 58462.10 7006.41

ww* percentage of ceiling utilized as of 03/28/93: 70.064X% ***



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 1
Contractor Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/30/93
Site Name: WEST MILL DRUM , —— Delivery Order #: 4001-F4-53
Contractor: OHM REMEDIATION YD Contract #: 68-51-4001

DAILY PER TOTAL
EMPLOYEE EMP WORK HOURS RATES LABOR DIEM |INDIRECT|PERSONNEL |SEE
ASSIGNED 10 CLASSIFICATION CLIN # [TASK cosT MRIE | cOSTS COST  |CMT
REG | oOT REG | oOF
TOTAL PERSONNEL COST FOR TODAY: 0.00 0.00
TOTAL PERSONNEL COST TQ DATE: s 1,105.16




EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 2
Contractor Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/30/93
Site Name: WEST MILL DRUM Delivery Order #: 4001-F4-53
Contractor: OHM REMEDIATION Contract #: 68-51-4001

DAILY
EQUIP ID EQUIPMENT ITEM CLIN # |TASK|SERVICE | DAILY) WORK |TOTAL RATE RATE|INDIRECT| TODAY'S | TOTAL TO [SEE
DATE HOURS { STATUS | DAYS TYPE| COSTS cost DATE CMT

--------------------------- seeeseeeseceenmneecicccaiiaaias ADJUSTMENTS = -=======meememmeceean e eemaoeearateseaacaaaanaans
|

OHM REMEDIATION:

5853 Box/Van-1 ton 1-06-10| 06{03/29/93| -4.0 | RG 1 0.00 0.00| -114.85{—114.85| 1

5880 Pickup-2 wheel drive 1-36-10( 06{03/29/93| -4.0 | =&e 1 0.00 0.00{ -56.93|— 56.93| 2

0.00| -171.78
$ 171.78

TOTAL EQUIPMENT COST FOR TODAY:

TOTAL EQUIPMENT COST TO DATE:




ly
i

EPA STANDARD FORM 1900-55

US ENVIRONMENTAL PROTECTION AGENCY

Page: 3

Contractor Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/30/93
Site Name: WEST MILL DRUM Delivery Order #: 4001-F4-53
Contractor: OHM REMEDIATION Contract #: 68-51-4001

AMT/ INDIRECT TOTAL |[SEE

MATERIAL PURCHASED STATUS | TASK VENDOR INVOICE #| QTY |UNIT COSTS COSTS COSTS {CMT

OBM REMEDIATION:

Storage/Disposal 03/06/93 A 03 |MKC Enterprises 1.0 4,795.00 623.35] 5,418.35
Transport. Drums 03/06/93 A 05{AllWaste Services 1.0 375.00 48.75 423.75
OTHER COSTS FOR TODAY: 0.00 0.00 0.00
AWAITS TOTAL (ALL): 5,842.10
TOTALS FOR TODAY (including AWAITS): 5,842.10
TOTAL OTHER FIELD COSTS TO DATE (including AWAITS): s 6,136.39




963993 14: 20 WASTE MANAGMENT PROGRAM 1ST FLR. - 4847293995 NO. 572 POS

————
€PN STANDARD FORN 1900-33 US ENVIRONMENTAL PROTECTION AGENCY Pages &
Gontractor Comments MAZARDOUS SUBSTANCE RESPORSE FUMD CONTRACTOR COST REPORT Date: 03/30/93
| Bite Namei VEST MILL DRW Delivery Ordar #: 4001-F4=53
Contractors OHM REMEDIATION contract #; 68-31-4001
conenT # COMENTS
EQUIPHEKT

1 03/729/93-5833-Truck-Box/Van-1 ton-OHN REMEDIATION
This equipment was incorrectly left on the 1900-53, deted 3/29. It should have been removed ad was not. This entry
credits the cost sssociated with this mistake.

2 03/29/93-5880~Truck-Pickup-2 wheel drive-OHM REMEDIATION
See comment for previous entry.

% parcantage of ceiling utilizeds 74.133% o

Fa- N
IGTAL DAILY ZRCS COSTS (excluding AMAITS): $ -171.78 ﬁﬂ. Iﬁ? COSTS TO DATE (including AWMAITS): § 7,413.33

ez || Vb [

/F' 81 OF 08 REPRESENTATIVE " dare 7 /sx'wm OF CONTRACTOR'S REPRESENTATIVE DATE




CONTRACTOR INCIDENT OBLIGATION LOG

SITE: WEST MILL ORUM (4001-F4-53) PAGE 1
PRIME CONTRACTOR: OHM REMEDIATION March 1993
PROJECT CEILING: 10,000.00
PERSONNEL EQUIPMENT OTHER COSTS
DATE cost COST W/0 AWAITS AVALTS DAILY TOTAL TOTAL CEILING BALANCE X REMAINING
TTD: 0.00 0.00 0.00 0.00 0.00 0.00
6 698.24 171.78 294.29 5842.10 7006.41 7006.41 10000.00 2993.59 29.94
29 406.92 171.78 -- 5842.10 6420.80 7585.11 10000.00 2614.89 24.15
30 .- .- - .- .- - .- .- --
31 == -- .- - .- .- .- .- .-
1105.16 343.56 294.29 5842.10 7585.11
TD:  1105.16 343.56 294.29 5842.10 7585.11

»** parcentage of ceiling utilized as of 03/29/93: 75.851% ***



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 1
Contractor Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/31/93
Site Name: WEST MILL ORUM Ay Delivery Order #: 4001-f4-53
Contractor: OMM REMEDIATION . f L,/ l \ZS Contract #: 68-51-4001

DAILY PER TOTAL
EMPLOYEE EMP WORK HOURS RATES LABOR DIEM INDIRECT | PERSONNEL |SEE
ASSIGNED 1D CLASSIFICATION CLIN # [TASK CosT M&IE COSsTS CosT CMT
REG or REG or
------------- Neeemeeeeeeemaececcecmccncecaseconceneacncs ADJUSTMENTS ~==em-emcceceecccacecceeacanae e e ecicacaacanaae
OHM REMEDIATION:
03/29/93
Keskonis, P. 4097 Field Clerk/Typist| S2-10-01f 06f 1.00| 0.00| 256.25{ 26.25 26.25 0.00 0.00 26.25 &
Keskonis, P. 4097 Program Auditor §5-15-03| 06] -1.00| 0.00] 36.23{ 36.23 -36.23 0.00 0.00 -36.23 Cl
TOTAL PERSONNEL COST FOR TODAY: -9.98 -9.98
TOTAL PERSONNEL COST TO DATE: $ 1,095.18




EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 2
Contractor Equipment Report HAZAROOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/31/93
Site Name: WEST MILL DRUM Delivery Order #: 4001-F4-53
Contractor: OHM REMEDIATION Contract #: 68-S1-4001

DAILY
EQUIP (D EQUIPMENT I[TEM CLIN # |TASK[SERVICE | DAILY! WORK [TOTAL| RATE (RATE|INDIRECT]{ TODAY'S | TQTAL TO |SEE
DATE HOURS { STATUS| DAYS TYPE| COSTS CoSsT DATE CHT
------------------------ eeeeemmmnooceeoaeccaaaaaacaae NO EQUIPHENT [TEMS ===--=e=-e-eeesessemmmaecoasacoessaamc oo ctammaananaas
TOTAL EQUIPMENT COST FOR TODAY: 0.00‘ 0.00
TOTAL EQUIPMENT COST TO DATE: [ 171.78




EPA STANDARD FORM 1900-55
Contractor Other Fieid Costs

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Page: 3
Date: 03/31/93

TOTAL OTHER FIELD COSTS TO DATE (including AWAITS):

Site Name: WEST MILL DRUM Delivery Order #: 4001-F4-53
Contractor: OHM REMEDIATICN Contract #: 68-51-4001
AMT/ INDIRECT TOTAL |SEE
MATERIAL PURCHASED STATUS | TASK VENDOR INVOICE # QTY UNIT COSTS COsSTS COSTS oMT
OHM REMEDIATION:
Trasnsport. Drums 03/06/93 F 0SjAllWaste Services 1.0 0.00 0.00 0.00[-3
Storage/Disposal 03/06/93 A 03|MKC Enterprises 1.0 4,795.00 623.35| 5,418.35
QTHER COSTS FOR TODAY: 0.00 0.00 0.00
AWAITS TOTAL (ALL): 5,418.35
TOTALS FOR TODAY (including AWAITS): 5,418.35
$ 5,712.64




EPA STANDARD

Contractor Comments

FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 4
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/31/93

Delivery Order #: 4001-F4-53

Site Name: WEST MILL DRUM —
Contractor: OHM REMEDIATION /LF/ gS Contract #: 68-51-4001

COMMENT # COMMENTS
PERSONNEL
1 03/29/93-4097-Keskonis, P.-OHM REMEDIATION
1 hour was billed at the wrong rate on 3/29/93. P. Keskonis should have been billed as a PCT.
2 03/29/93-4097-Keskonis, P.-OHM REMEDIATION
This is the correct billing amount for P. Xeskonis.
OTHER FIELD COSTS
3 03/06/93-Transport. Druns-AllWaste Services-OHM REMEDIATION
The await bill for Allwaste Transport was finalized at zero because they did not transport the drums. MKC
Enterprises was the transporter of the drums.
wew percentage of ceiling utilized: 69.796%
TOTAL DAILY ERCS COSTS (excluding AWAITS): $ -9.98 T?Af?ljis COSTS 7O DATE (inctuding AWAITS): $ 6,979.60
h i / »
W_’——/ ‘%‘} !/L\/ 3[3, /9}
~/ SicuATURE OF 0SC REPRESENTATIVE / DATE / SIGNATURE OF CONTRACTOR'S REPRESENTATIVE " DATE

[




CONTRACTOR INCIDENT QBLIGATION LOG

SITE: WEST MILL ORUM (4001-F4-53) PAGE 1
PRIME CONTRACTOR: QHM REMED[ATION March 1993
PROJECT CEILING: 10,000.00
PERSONNEL EQUIPMENT OTHER COSTS
DATE cost CosT W/0 AVAITS AWAITS  DAILY TOTAL TOTAL CEILING BALANCE X REMAINING
T70: 0.00 0.00 0.00 0.00 0.00 0.00
é 698.24 171.78 294.29 5842.10 7006.41 7006.41 10000.00 2993.59 29.94
29 406.92 171.78 .- 5842.10 6420.80 7585.11 10000.00 2414.89 26.15
30 .- -171.78 -~ 5842.10 5670.32 75613.33 10000.00 2586.67 5.87
3 .- -- -~ .- it .- .- .- .-
1105.16 171.78 294.29 5842.10 7413.33
TT0:  1105.16 171.78 294.29 5842.10 7613.33

*we percentage of ceiling utilized as of 03/30/93: 74.133% **



|

JEPA STANDARD FORM 1900-55
[[concractor Personnel Report

Ll
US ENVIRONMENTAL PROTECTION AGENCY | page: 1 i
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPCRT | Date: 05/05/93 |
o

1]
L T LS L]
] Site Name: WEST MILL DRUM i ﬁir /17[/ 85"‘ | Delivery Order #: 4001-F4-53 I
J} Conctractor: OHM REMEDIATION | | Contract #: 68-S1-4001 0
[ " ' — . v " —zec dercecy r " |
I I | | | | oAy | | | PR | | totar | |
] EMPLOYEE | emp | WORK | | | HOURS | RATES | LABOR | DIEM |INDIRECT|PERSONNEL |SEE|
i ASSIGNED | ID | CLASSIFICATION | CLIN # |TASK|- : - T { COST | M&IE | COSTS | cosT |oMT)
| | | ! | | REG | OT | REG | oOT |} ] ] | i
L 1 1 L L L 1 L L L 4 1 L L J|
1! L) Ll T T ¥ ] 1 T T ¥ L T LY ™
floHM REMEDIATION: | | I | | | | | [ | | | [
|Reskonis, M. |5441 | Field Clerk/Typist| S2-10-01) 06| 0.00| 0.00{ 26.25| 26.25| 0.00| 0.00 | ¢.00 | 0.00].—|
] | | | I ] | | | | I I | [
[ R R e e E L D P PP PR R R LR ADJUSTMENTS --=--===--c=-c-cceceemecccecceccsecacmcascnememeaemomeeann ]
| | | | | | | | ! | | t (|
(oM REMEDIATION | | | I | | | | I | ! | bl
] | ( ] | | | f | ! [ | [ o
flo4/20/93 ! | | | | | | [ | | | I [
[[vanderHeidejwma, L|2681 | Secretary | s5-25-01] 06| 0.50{ 0.00| 28.74] 43.11]| 14.37} 0.00 | 0.00 | 14.37 -6l
l | | | | | | ! | | | | | I
flo3/31/93 | | | | | { | | | | | | |
JSHERMAN, CARY }8011 | Field Clerk/Typist| S$2-10-01| 06| 1.50} 0.00| 26.25| 26.25| 39.38] 0.00 | 0.00 | 39.38 L8|
l|Keskonis, P. |4097 | Program Auditor | S$5-15-03| 06] 2.00| 0.00{| 36.23| 36.23] 72.46| 0.00 | 0.00 | 72.46 20|
{lvanderHeidejwma, L|2681 | Secretary | s5-25-01] 06} 0.50] 0.00| 28.74| 43.11| 14.37} 0.00 | 0.00 | 14.37L 5|
I | | | | [ [ | | f | [ I [
llo3/30/93 ] | | | | | | | I | | | .
|Altman, P. 14302 | Program Manager | S5-10-03| 06| 0.50| 0.00| 80.15( 80.15] 40.08] g.00 | 0.00 | 40.08 -t
[lvanderHeidejwma, L[{2681 | Secretary | ss-25-01] 06| 0.350] o0.00| 28.74] 43.11f 14.37| o0.00 | 0.00 | 14.37)
[ | | | I | | I [ | [ | I (I
f03/29/93 [ | | I | | I I | | . | bl
IKeskonis, M. {5441 | Field Clerk/Typist]| S2-10-01] 06| S.00| 0.00| 26.25| 26.25]  131.25]| 0.00 | 0.00 | 131.25 11|
[vanderHeidejwma, L|2681 | Secretary | §5-25-01| 06| -0.50| o0.00| 28.74} 43.11} -14.37| 0.00 | 0.00 | -14.37|L-1
| [ | | | [ | [ [ | | | [t
flo3/26/93 ! | | { | | | | | | | | [ |
|Altman, P. |4302 | Program Manager | s5-10-03| 06| 0.50] 0.00) 80.15| 80.15] 40.08| 0.00 | 0.00 | 40.08 |{ 7|}
| I | | | ! [ | | I | ! [
Jo3/2s/93 | [ | | | | | [ | | | | o
f[vanderHeidejwma, L|2681 | Secretary | s5-25-01] 06} 1.50| 0.00] 28.74] 43.11]| 43.11} 0.00 | 0.00 | 43.11| A
( | { | | l | | | | [ [ (.
llo3/24/93 | ] | | | I | | I | ! | [ 1
| Keskonis, P. 14097 | Program Auditor | S$5-15-03} 06| 1.50] 0.00]| 36.23| 36.23| 54.35] 0.00 | 0.00 | 54.35 )L~}
I | ] J | I | f l I I | [ I
I | | | | | | | | J | ! | [ #
[ | | [ I | | | | | | | J [l
i | | | I ! I | [ | | | | Il
i | | f | | | | | ] | | i I
[ | | | | | [ | | | | ] | [
I | | ! l ! | | | | | | | [
i | | | | [ | | | ! I ! | [t
[ I | [ [ | ! ! | | [ I | [
Il | I I | J [ I I I | | | [
I ] | | ! | | | | | | ] | I
i | I | I | | [ J | ] | ] (.
[ | | | I | | | | | I I | bl
i | | | | | ] | | | | | i P
] | ] | | [ I | [ | | | | P
i | ! | | | | | | I | | | [
I | ] | | | | | | 1 | ] | | i
i I ] | | | | [ | I ! ! | Pl
I ] | | ! | | | | | | I | [
I | | I | I I J | | | J [ [
I | | | | J [ ! | f | | | [
i [ I | I | | | | | { I | |l
1 | | | | | | | | | | f | P
I | I J ! | I I | | | | | Pl
[ [ | [ | | | | | I | | | I
[} | ] | ! | { | f | | | ] |
I | | | ! | | | | ! | | ] o
I ! | I | | [ I [ | | [ | o
" I3 n L " 1 - 1 1 1 I L i ) E—
| p— T LN T T N n
| TOTAL PERSONNEL COST FOR TCDAY: | 449 .43 | | 449.43| J!
1 1 I L I &
H

i
| TOTAL PERSONNEL COST TO DATE: S 1,544.561 Il
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171.78

| TOTAL EQUIPMENT COST FOR TODAY:
} TOTAL EQUIPMENT COST TO DATE:
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i L
|IEPA STANDARD FORM 1900-55

T

US ENVIRONMENTAL PROTECTION AGENCY | Page: 3
|Contractor Other Field Costs |
. 1

HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPCRT Date: 05/05/93 |
N

b — —

L N

] Site Name: WEST MILL DRUM | | Delivery Order #: 4001-F4-53 ]
!IL Contractor: OHM REMEDIATION J | Contract #: 68-51-4001 I
[} | [ | AMT/ | | | INDIRECT | TOTAL |SEE|
!L MATERIAL PURCHASED !srnmsersxl VENDOR |INVOICE #| QTY |UNIT| COSTS | CosTS | COSTS |omT||
lorM REMEDIATION: | { | [ | [ { | { ol
JStorage/Disposal 03/06/93 | F | 03|MKC Enterprises |89738 | 0.6] | 2.715.00] 352.95) 3,067.95 k12
[Istorage/Disposal 03/06/93 | F | 03|MKC Enterprises 115466 | 0.4] | 855.30| 111.19§ 966.49 b3
i | | [ { { { | | | ool
f | | ! | I | I | | [
] ] I | | | | | | I I
I | ! | | | | ! | | oo
I | | I | | | I | ] Lo
i | [ I | [ | I [ | P
i | | | | | | | | | oo
i ] | [ | I | | | | o
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1 I | | | [ | I | ! bl
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i | | | | | J ! | | P
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| | | I I I | | [ | [
i | ! [ [ | [ [ | [ P
1 | | | | | | | | I Il
i | | I | ! | I | [ o
f ! | | | | | { | | o
I | | | [ | | | | | ol
i | I [ { | ! [ | | o
i | | | | | | | | | boh
| | ] | J | I | | | (.
I | | | | ! | f | | [
l | | | | | | | | | I
| | J | | ] } | ! | [
] | | | | | ] | | | [
i } { | | | | | | | |
i | [ I | | I | | | o
I | | | I | | [ ! | I
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Il | | | | | | | | | I
[ | ! | | I | | I | {1
I R ! ] | ! |
]| OTHER COSTS FOR TODAY: | 3,570.30] 464.14| 4,034.44! !!
|| AWAITS TOTAL (ALL) : | 0.00f
| TOTALS POR TODAY {including AWAITS): | 4,03¢.0a] |

-
{| TOTAL OTHER FIELD COSTS TO DATE (including AWAITS): $ 4,328.73 ||
L




d

PA STANDARD FORM 1900-55 | US ENVIRONMENTAL PROTECTION AGENCY | Page: 4 i
sncractor Comments } HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT | Date: 05/05/93 |}
P P
v — m— . ]
Sice Name: WEST MILL DRUM 1 / /g S | Delivery Order #: 4001-F4-53 i
Concractor: OHM REMEDIATION ] ch | Contract #: 68-51-4001 ]
2 = - -
! ]
JOMMENT # | COMMENTS I
|
! !
T )
| PERSONNEL ]
! 1
1 | 03/30/93-4302-Altman, P.-OHM REMEDIATION i
| 1
| MR. ALTMAN'S DUTIES INCLUDED THE FOLLOWING: INVESTIGATED AND DISCUSSED DISPOSAL AND ANALYTICAL STATUS WITH OSC. 1
| ' [
2 | 03/26/93-4302-Altman, P.-OHM REMEDIATION i
[ |
| MR. ALTMAN'S DUTIES INCILUDED THE FOLLOWING: INVESTIGATED COMBINING ANALYTICAL ACTIVITIES WITH DUCAN ROAD DRUM WASTE. |
{ -~ i
3 | 03/29/93-2681-VanderHeidejwma, L.-OHM REMEDIATION I
| i
| MRS. VANDERHEIDEWIJIMA WAS INCORRECTLY BILLED FOR .5 HOUR ON 3/2%/93. THE CORRECT BILLING DATE IS 3/30/93 FOR .5 HOUR.
| THIS CREDIT AND SUSEQUENT DEBIT FOR THE HALF HOUR ON 3/30/93 WILL CORRECT THIS ERROR. ]
| i
4 { 03/30/93-2681-VanderHeidejwma, L.-OHM REMEDIATION I
i |
| SEE COMMENT FOR 3/29/393 ADJUSTMENT. MRS. VANDERHEIDEWIJIMA'S DUTIES INCLUDED THE FOLLOWING: TYPING, COPYING, ]
| DISTRIBUTING AND FILING LETTER AND 1900-55 DOCUMENTATION. i
i i
S | 03/31/93-2681-VanderHeidejwma, L.-OHM REMEDIATION ]
| i
| SEE COMMENT FOR MRS. VANDERHEIDEWIJIMA FOR 3/30/93 ADJUSTMENT. I
| i
§ | 04/20/93-2681-Vandereidejwma, L.-CHM REMEDIATION ]
] |
| MRS. VANDERHEIDEWIJIMA'S DUTIES INCLUDED THE FOLLOWING: COPYING, COLLECTING, AND PREPARING VARIOUS T&D INFORMATION ANDY
| PREPARATION OF FEDERAL EXPRESS PACKAGES. ]
] 1
7 | 03/25/93-2681-Vandereidejwma, L.-OHM REMEDIATICON ]
I 1
| MRS. VANDERHEIDEWIJIMA'S DUTTES INCLUDED THE FOLLOWING: TYPING, COPYING, DISTRIBOUTING, AND FILING DELIVERY ORDER 1
| ACKNOWLEDGEMENT LETTER, PREPARING NEW JOB PILE. ]
[ |
3 | 03/31/93-8011-SHERMAN, CARY-OHM REMEDIATION |
| [
| MR. SHERMAN'S DUTIES INCLUDED THE FOLLOWING: ADJUSTED PERSONNEL HOURS AND PRINTED A 1900-55 REPORT. ]
| i
9 | 03/24/93-4097-Keskonis, P.-OHM REMEDIATION ]
{ I}
| MR. XESKONIS' DUTIES INCLUDED THE FOLLOWING: COMPILED P.0. FOR ASC, FAXED 3-BID INFORMATION AND SOLE SOURCE FORMS TO |
| =Pa. i
( |
10 | 03/31/93-4097-Keskonis, P.-OHM REMEDIATION = I
| 1
| MR. KESKONIS' DUTIES INCLUDED THE FOLLOWING: REVIEWED CTD WITH F. ALTMAN AND 19Q0-55 REPORTS. [
| I
11 | 03/29/93-5441-Keskonis, M.-OHM REMEDIATION 1
| . i
| MR. KESKONIS' DUTIES INCLUDED THE FOLLOWING: AUDITED EMPLOYEE HOURS, COST DETAIL REPORT, CAPTURED UNBILLED PERSOMNEL |
| COSTS, SETUP SITE INTO RCMS, COMPILED 1900-55 FOR 3/6 AND 3/29, COMPILED DOCUMENTATION FOR SUPPORT. g
|
i i
| OTHER FIELD COSTS g
|
12 | 03/06/93-Storage/Disposal-MKC Enterprises-OHM REMEDIATION g
!
| TWO INVOICES WERE FINALIZED ON THE 3/6/93 AWAIT BILL FOR MKC. THE AMOUNTS WERE 2715.00 AND 855.00. THE REMRINING 1
| 1224.70 WAS PINALIZED AT ZERO. Il}
|
13 | 03/06/93-Storage/Disposal-MKC Enterprises-OHM REMEDIATION PI
|
| SEE COMMENT FOR 3/6/93 AWAIT/FINAL FOR MKC. 4 / ¢ ‘l}
log Fe~ Sovgr /in /la-vn( (a erwvice g ,
‘{ (=3 (uf{ﬁ 'G‘:-\r cgmwa.{f v Lens '4’3 °“"</ ? 1 - i
d @ lqter dato G r 7253 I
:7-? D +Q '\)‘ e"-'ﬁ*"( Q \"' Percencage of deiling ucilized: 60.451% **° i
| i




-

‘OTAL’ DAILY' ERCS COSTS (excluding AWAITS) : S 4,483.37 ] 1‘?‘6@7575 0 ZATE (znacluding AWAITS) : S §,045.12 li
DI ! !!
L T A u
‘< R/ 28 XZ" — | 5/5/%3 |
WM—“— | Y126 | i
11 1 1) Ll
/{Immﬁtfc REPRESENTATIVE | ( oafx | /SIGEATURE OF CONTRACTOR'S REPRESENTATIVE ] DATE |
1 1 1 |
&




CONTRACTOR INCIDENT OBLIGATION LOG

SITE: WEST MILL DRUM {4001-F4-53) PAGE 1
PRIME CONTRACTOR: OHM REMEDIATION March 1993
PROJECT CEILING: 10,000.00
PERSONNEL EQUIPMENT OTHER COSTS
DATE COST COST W/0 AWAITS AWAITS DAILY TOTAL TOTAL CEILING BALANCE % REMAINING
TTD: 0.00 Q.00 0.00 0.00 0.00 0.00
6 698.24 171.78 294 .29 5842.10 7006.41 7006.41 10000.00 2993.59 29.94
29 406.92 171.78 -- S842.10 6420.80 7585.11 10000.00 2414.89 24.1S
30 -- -171.78 -- 5842.10 5670.32 7413.33 10000.00 2586.67 25.87
3 -9.98 -- .- 5418.35 5408.37 6979.60 10000.00 3020.40 30.20
1095.18 171.78 294.29 5418.35 6979.60
TTD: 1095.18 171.78 294 .29 5418.35 6979.60
¢+ parcentage of ceiling utilized as of 05/04/93: 69.796% w==
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1,687.63

| TOTAL PERSONNEL COST TO DATE:

|| TOTAL PERSONNEL COST FOR TODAY:
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JIEPA STANDARD FORM 1900-35 | US ENVIRONMENTAL PROTECTICN AGENCY | Page: 3 i
ﬂocher Field Costs i HAZARDOUS SUBSTANCE RESPONSE FUND CCNTRACTOR COST REPCRT | Date: 06.,21/93
[Site: WEST MILL DRUM Site #: DEJV| | Delivery Order #: 4001-F4-53 .
!Concraccor: OHM REMEDIATION | | Contract #: 68-S1-4001 i
I [ |UsE| | | | amMT/ | [ (INDIRECT | TOTAL |SEE|
|! MATERIAL PURCHASED !sm’ms! CO |TASK| VENDOR |INVOICZ #| QTY |UNIT| COSTS | COSTS | COSTS |oMT||
HOHM REMEDIATION: '| I : I | | [ | [ [ Lol
[ | | !

}:DRUM/DISPOSAL 06/01/93 | A | 11{03 |[MKC Enterprises |6/1/93 | 5.0|Eachj o|I 416 7s|I 3,622, 7s|I 5|II
| [ ! | I | | | [ P
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] o o . N
| OTHER COSTS FOR TODAY: | 2.20] 0.90| 0.00f |l
| AWAITS TOTAL (ALL): | 3.622.73] |
{| TOTALS FOR TODAY (including AWAITS) : | 3.s22.73] |l
$ 7,951.51 il

| TOTAL OTHER FIELD COSTS TO DATE (including AWAITS) :
I




7 : 3]
JEPA STANCARD FORM 1500-55 ) US INVIRONMENTAL PRCTECTICON AGENCY | Fage: q il
|

iiCommencs & Daily Totals HAZARDOUS SUBSTANCE RESPCNSE FUND CONTRACTOR TCST REPORT | DJaze: 06/91,23 |
i - , . ’
| Sice: WEST MILL DRUM Site #: DEJV] | Delivery Order #: 4001-F4-53 ‘]i
| Contractor: CHM REMEDIATION | | Contract #: 353-S1-4001 i
i 7 e . i
! |
COMMENT # | COMMENTS i

|

PERSONNEL I
05/05/93 - 5420 - Walker, Michael - OHM REMEDIATION I

MR. WALKER'S DUTIES INCLUDED THE FOLLCOWING: PERSONNEL ADJUSTMENTS FOR ADMINISTRATION, PREPARED DAILY FOR $/5/93, I
SUBMITTAL TO PETE KESKONIS FOR APPROVAL, REVENUE ANALYSIS FOR BILLING PURPOSES. ]

05/04/93 - 2681 - VANDERHEIDEWIJIMA L. - OHM REMEDIATION I

MRS. VANDERHEIDEWIJIMA'S DUTIES INCLUDED THE FOLLOWING: TYPING, COPYING, DISTRIBUTING, AND FILING LETTER AND 1900-55 |
DOCUMENTATION FOR BILLING PURPOSES. I

05/06/93 - 2681 - VANDERHEIDEWIJIMA L. - OHM REMEDIATICN ]
SEE COMMENT FOR MRS. VANDERHEIDIWIJIMA FOR $/4/93 ADJUSTMENT. ]
05/21/93 - 5420 - PATEL, N.K. - OHM REMEDIATION I

ALL HOURS BILLED TO ERCS PROJECTS ARE FOR FILE RESEARCH TO OBTAIN WASTE MANIFESTS, AND COMPILE CERCLA OFF SITE i
DISPOSAL REPORTS. ]

OTHER FIELD COSTS I
06/01/93 - DRUM/DISPOSAL - MKC Enterprises - OHM REMEDIATION Il

THIS AWAIT BILL IS FOR THE DRUM DISPOSAL FOR THE WEST MILL DRUM SITE. [

+++ Ppercentage of ceiling ucilized: 98.109% v~ II
/\ i)
=
TOTAL DAILY ERCS COSTS (excluding AWAITS): s 143.02 | OTAL ERCS COSTS TO DATE (including AWAITS): § 9,810.92 "
| i

]
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/ SIGN%(.(OF 0SC REPRESENTATIVE | = 7 ;‘IGNATURE OF CONTRACTOR'S REPRESENTATIVE D,
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